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ESTIMATE RUN 03/30/2010

ESTIMATE SUMMARY 14:46:19

CONTID: C16710         ESTIMATE NO: 0007 FINL 2005

PCN: 16710-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 2 - CULVERT REPAIRS PERCENT TIME:

PROJECT NO: BRS R200-154                  

REGION 2 - CULVERT REPAIRS

NAME OF ROAD: 025A

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 03/30/2010 DATE TIME STARTED 11/03/2008

5380 TENNYSON STREET UNIT B DATE LET 09/04/2008 DATE WORK BEGAN 11/03/2008

 DATE AWARDED 09/23/2008 DATE TIME STOPPED 05/26/2009

 DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED 05/26/2009

DENVER CO 80212     303/455-0838 DATE NOTICE TO PROCEED 11/03/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 334,172.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 331,891.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,978.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.28%

5,750.00

0.00

0.00

4,978.37

$

$

$

$

0.00

328,422.65

328,422.65

0.00

328,422.65

0.00

0.00

328,422.65

0.00

AMOUNT DUE 328,422.65 4,978.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,978.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PUEBLO

50.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 16710-BID    ESTIMATE RUN 03/30/2010

PROJECT: BRS R200-154                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:46:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 30.000

0.000

203-00060  
 

30.000

CY  

43.00000 1,290.0030.000

0.00

0010 BACKHOE (LANDSCAPING) 0.000

0.000

203-01515  
 

0.000

HOUR

140.00000 0.000.000

0.00

0015 DOZING (LANDSCAPING) 39.000

0.000

203-01555  
 

39.000

HOUR

215.00000 8,385.0039.000

0.00

0020 EROSION LOG 250.000

0.000

208-00005  
 

250.000

LF  

6.50000 1,625.00250.000

0.00

0025 CONCRETE WASHOUT STRUCTURE 4.000

0.000

208-00045  
 

4.000

EACH

775.00000 3,100.004.000

0.00

0030 *SEEDING (NATIVE) 0.900

0.000

212-00006  
 

0.900

ACRE

3,125.00000 2,812.500.900

0.00

0035 *MULCHING (WEED FREE HAY) 1.140

0.000

213-00002  
 

1.140

ACRE

2,610.00000 2,975.401.140

0.00

0040 *MULCH TACKIFIER 224.000

0.000

213-00061  
 

224.000

LB  

14.50000 3,248.00224.000

0.00

0045 *TRANSPLANT PLUG 50.000

0.000

215-00600  
 

50.000

EACH

13.00000 650.0050.000

0.00

0050 GEOTEXTILE (EROSION CONTROL) (CLASS B) 0.000

0.000

420-00101  
 

0.000

SY  

37.00000 0.000.000

0.00

0055 RIPRAP (18 INCH) 87.000

0.000

506-00218  
 

87.000

CY  

200.00000 17,400.0087.000

0.00
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PCN: 16710-BID    ESTIMATE RUN 03/30/2010

PROJECT: BRS R200-154                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:46:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FENCE (PLASTIC) 100.000

0.000

607-11525  
 

100.000

LF  

2.50000 250.00100.000

0.00

0065 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

28,000.00000 28,000.001.000

0.00

0070 *FLAGGING 55.000

0.000

630-00000  
 

55.000

HOUR

22.00000 1,210.0055.000

0.00

0075 *TRAFFIC CONTROL INSPECTION 48.000

0.000

630-00007  
 

48.000

DAY 

110.00000 5,280.0048.000

0.00

0080 *TRAFFIC CONTROL MANAGEMENT 28.000

0.000

630-00012  
 

28.000

DAY 

450.00000 12,600.0028.000

0.00

0085 *FLASHING BEACON (SOLAR) 0.000

0.000

630-80002  
 

0.000

EACH

550.00000 0.000.000

0.00

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000

0.000

630-80341  
 

6.000

EACH

17.00000 102.006.000

0.00

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000

0.000

630-80342  
 

23.000

EACH

33.00000 759.0023.000

0.00

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000

0.000

630-80343  
 

13.000

EACH

35.00000 455.0013.000

0.00

0105 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

1.000

EACH

550.00000 550.001.000

0.00

0110 *DRUM CHANNELIZING DEVICE 24.000

0.000

630-80360  
 

24.000

EACH

33.00000 792.0024.000

0.00
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PCN: 16710-BID    ESTIMATE RUN 03/30/2010

PROJECT: BRS R200-154                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:46:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONE 55.000

0.000

630-80380  
 

55.000

EACH

8.50000 467.5055.000

0.00

0120 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0130 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0135 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0145 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 91,951.400.0096,951.40CURRENT AMT0200 $ $ $

CAT NO0300 I-25 MP 59.09 

0150 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 20.000

0.000

202-00503  
 

20.000

SY  

205.00000 4,100.0020.000

0.00

0155 CONCRETE CLASS D (BOX CULVERT) 3.300

0.000

601-03030  
 

3.300

CY  

1,500.00000 4,950.003.300

0.00

0160 CULVERT LINING (60 INCH)(SPECIAL) 94.000

0.000

603-00062  
 

94.000

LF  

615.00000 57,810.0094.000

0.00



CONTID: C16710         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16710-BID    ESTIMATE RUN 03/30/2010

PROJECT: BRS R200-154                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:46:19

CUMULATIVE
AMOUNT

CAT NO0300 I-25 MP 59.09 

0195 ADDED ITEM (CUBIC YARD)/ GROUT OVERRUN 68.250

0.000

900-00004  
 

68.250

CY  

325.00000 22,181.2568.250

0.00

CAT 89,041.250.0089,041.25CURRENT AMT0300 $ $ $

CAT NO0301 I-25 MP 65.61 

0165 REBUILD PORTIONS OF PRESENT STRUCTURE (RESET 18 INCH 
CMP)

1.000

0.000

210-00510  
 

1.000

L S 

2,900.00000 2,900.001.000

0.00

0170 REBUILD PORTIONS OF PRESENT STRUCTURE (RESET 48 INCH 
CMP)

1.000

0.000

210-00510  
 

1.000

L S 

1,550.00000 1,550.001.000

0.00

0175 CULVERT LINING (48 INCH)(SPECIAL) 100.000

0.000

603-00049  
 

100.000

LF  

370.00000 37,000.00100.000

0.00

CAT 41,450.000.0041,450.00CURRENT AMT0301 $ $ $

CAT NO0302 I-25 MP 79.19 

0180 CONCRETE CLASS D (BOX CULVERT) 0.600

0.000

601-03030  
 

1.100

CY  

1,500.00000 900.000.600

0.00

0185 CULVERT LINING (48 INCH)(SPECIAL) 176.000

0.000

603-00049  
 

176.000

LF  

370.00000 65,120.00176.000

0.00

CAT 66,020.000.0066,770.00CURRENT AMT0302 $ $ $

CAT NO0303 US 160 MP 285.62 

0190 CULVERT LINING (48 INCH)(SPECIAL) 108.000

0.000

603-00049  
 

108.000

LF  

370.00000 39,960.00108.000

0.00

CAT 39,960.000.0039,960.00CURRENT AMT0303 $ $ $

$ 328,422.650.00$334,172.65$CURRENT AMTPROJECT TOTAL


